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SR 401/2.3 Miles S of Bean Creek Bridge - Slope Stabilization
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2021

Q1 2022

Q2 2021

Q1 2021

On Schedule

Early

Environmental Complete

Right of Way Complete

Q1 2023

Q1 2024

Q1 2022

Q3 2022

Early

Early

Contract Advertisement

Operationally Complete

Q1 2024

Q4 2024

Q2 2021

Q4 2021

Early

Early

PIN:

Region:

State Route:

Current Status:

440123S

Southwest 

SR 401

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

March 2021

C. Francis

19

Project Information

Project Description

The pavement in this location has been settling and cracking for many years due to a slow 
moving landslide. Stabilize the slope to reduce the risk of future damage to the roadway and the 
risk of roadway closures.         
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